



## Construction & Major Project Updates as of July 1, 2019

### 2019 Road Repair Program

**Ronyak Paving – prime contractor**

**\$196,700.00**

Scope: High Tee Dr., from Fairway Blvd. to Green Rd. – rehabilitation repair and resurfacing, as well as select areas of E 305<sup>th</sup> St. (concrete repair)

**Construction began June 10, 2019**

**Tentative completion date: November 2019**

### 2019 Lateral Repair Program

**United Survey, Inc. – prime contractor**

**\$289,100.00**

Lateral Levy funded program, Repair/replace/slip-line approximately 28 residential storm & sanitary lateral that failed as a result of the Point-Of-Sale sewer dye test. **Tentative start date: August 1, 2019**

**Tentative completion date: November 2019**

### Safe Routes To School (SRTS) Project

**ODOT PID 101106**

**Greenwich Electric, Inc. – prime contractor**

**\$68,044.00**

Crosswalk improvements on Ronald Dr., Pendley Rd. and East 305th St. to improve safety for students that attend Willowick Elementary & Middle School in the city of Willowick. Minimal impacts to traffic.

Project is 100% ODOT funded and managed.

**Construction resumed June 10, 2019**

**Tentative completion date: October 2019**



**\*\*\* Upcoming projects \*\*\***

### Lakeshore Blvd. Waterline Crossover Project

Lake County Department of Utilities funded, managed & controlled  
Project currently being prepared to be advertised for bid.

Scope of Project: Lakeshore Blvd construction of new waterline connections from side streets across Lakeshore Blvd. that will connect to the existing 12” waterline located along the north side of Lakeshore Blvd. from the Lakeshore Blvd./Vine St. intersection to E 329<sup>th</sup> St. **Tentative start date: mid-August 2019**

### **E 329<sup>th</sup> St. Sewer Rehabilitation – phase 3**

**Final preparation of plans & specifications**      **Est. \$1,600,000.00 multiple funding sources**

Project will consist of sanitary sewer, storm sewer, catch basin and lateral replacements as necessary (tee to main) on the north section of E 329<sup>th</sup> St. (Parkland Dr. to Lakeshore Blvd.) as well as resurfacing of all E 329<sup>th</sup> St.

Funding sources include Ohio Public Works Commission (OPWC), Lake County Stormwater Management District as well as city funds.      **Tentative start date: late Summer 2019**

### **Other Projects of Note LAKE COUNTY**



State Route 2 resurfacing, Wickliffe, Eastlake & Willowick Work for the resurfacing and repair of SR 2 between the Cuyahoga/Lake County line and SR 91 will resume late-summer 2019. This project will require various off-peak lane closures. Work includes preventative maintenance. **Tentative completion date: October 2019.**



**\*UPDATED\***State Route 2 bridge replacement, Eastlake On Tuesday, May 28, crews will close one lane of SR 2 westbound at SR 91 from 6 a.m. to 3 p.m. for bridge work. Work to replace the twin SR 2 bridges west of SR 91 is underway. Off-peak lane and ramp closures will take place. Detours will be posted. At least one lane of traffic will be maintained in each direction at all times. Work includes the installation of a culvert in the existing substructure and storm sewer, lighting and pavement marking modifications. Tentative completion date: October 2019.

### **Better Roads Ahead: Timely Tip**

#### **It's Skeeter Season**



<https://www.lcghd.org/mosquito-control/>

The Lake County General Health District (LCGHD) conducts mosquito treatment in most of the municipalities in Lake County that are densely populated. Treatment reduces the risk of mosquito-borne diseases and provides for a more comfortable summer

environment. Since mosquitoes may be infected with both La Crosse and St. Louis Encephalitis Virus, and human cases with this disease have been identified in the Health District in the past, mosquitoes can be considered a public health nuisance. The public health significance of mosquitoes has been amplified by the recent spread of the West Nile Virus. The Health District is licensed through the Ohio Department of Agriculture to apply pesticides for the purpose of mosquito control. If you have any further questions that are not answered from this web site, please contact our offices on weekdays between 8:00 a.m. and 4:30 p.m. at (440) 350-2543 or (440) 918-2543.

## **Mosquito Treatment Schedule for the 2019 Season**

**The same information may be obtained by calling the Health District Treatment Schedule Hotline, 24 hours per day at (440) 350-2088 OR (440) 918-2088.**